COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 26/ 2002

ESTI MATE SUMVARY 12:16: 54
CONTI D: C13485 ESTI MATE NO 0007 PROG SPEC YR 1999
PCN: 13485-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 154.0 DAYS TI ME ALLOW 174 WORK DAYS
OLD P.O E. VEST PERCENT TIME:  88.51 ORI G TI ME ALLOW 150 WORK DAYS
PROJECT NO STA 006A- 034
OLD P.O E. VEST
NAME OF ROAD:
PROJECT COUNTI ES: MESA
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 04/ 26/ 2002 DATE TI ME STARTED 09/17/2001
556 STRUTHERS AVENUE DATE LET 08/ 02/ 2001 DATE WORK BEGAN 09/ 17/2001
DATE AWARDED 08/ 09/ 2001 DATE TI ME STOPPED 05/24/2002
DATE CONTRACT EXECUTED  08/29/2001 DATE ACCEPTED 05/ 24/ 2002
GRAND JUNCTI ON CO 81501  970-242-5370 DATE NOTI CE TO PROCEED 09/ 17/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMT: $ 2,370, 054. 51 PARTI Cl PATI NG $ 1,947, 354.01 $ 529, 827. 30
AWARD PRQJECT AMT: $ 2,218,924.56 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 82.16% TOTAL EARNI NGS 1,947, 354. 01 529, 827. 30
FUNDS AVAI LABLE: $ 422,700.50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 947, 354. 01 529, 827. 30
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -6,362. 22 -1, 485.52
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 940, 991. 79 528, 341. 78
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 940, 991. 79 528, 341. 78
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 528, 341. 78

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY | TEMS

CAT NO0200

0005 201-00000

0010

202- 00033

0015

202- 00090

0020

202- 00240

0025

202- 00400

0030

202- 00810

0035

202- 01000

0040

202-01130

0045

202- 01300

0050

203- 00060

0055 203-01500

C13485
13485-BI D
STA 006A- 034

| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF PI PE

*REMOVAL OF DELI NEATOR

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF BRI DGE

*REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAI L TYPE 3

*REMOVAL OF END ANCHORAGE

* EMBANKMVENT MATERI AL ( COVPLETE

BLADI NG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 0. 900
LS 0. 000
14, 000. 00000 0.900
21. 000 21. 000
EACH 0. 000
730. 00000 21.000
68. 000 61. 000
EACH 0. 000
12. 50000 61. 000
1, 093. 000 0. 000
Sy 1, 089. 000
36. 00000 1, 089. 000
2.000 2.000
EACH 0. 000
21, 000. 00000 2.000
6. 000 6. 000
EACH 0. 000
125. 00000 6. 000
9, 161. 000 8, 707. 000
LF 488. 000
1. 50000 9, 195. 000
675. 000 675. 000
LF 0. 000
3. 30000 675. 000
8. 000 8. 000
EACH 0. 000
200. 00000 8. 000
I N PLACE) 15, 890. 000 13, 457. 000
Cy 2, 433. 000
7. 65000 15, 890. 000
0. 000 0. 000
HOUR 0. 000

85. 00000 0. 000
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CONTI D: C13485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13485-BI D ESTI MATE RUN 04/ 26/ 2002
PRQJECT: STA 006A- 034 ESTI MATE NO 0007 12:16: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0060 203-01597  *POTHOLI NG 8. 500 8. 500
HOUR 0. 000 0.00
174. 00000 8. 500 1, 479. 00
0065 206-00000 *STRUCTURE EXCAVATI ON 1, 269. 500 1, 269. 500
cy 0. 000 0. 00
51. 00000 1, 269. 500 64, 744. 50
0070 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 799. 000 799. 000
cy 0. 000 0. 00
28. 50000 799. 000 22,771.50
0075 208-00006 EROSI ON LOG ( SPECI AL) 490. 000 245. 000
LF 0. 000 0. 00
11. 00000 245. 000 2, 695. 00
0080 210-00011  *RESET MAI LBOX STRUCTURE (TYPE 1) 11. 000 0. 000
EACH 0. 000 0.00
325. 00000 0. 000 0. 00
0085 210-00012  *RESET MAI LBOX STRUCTURE (TYPE 2) 5. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0090 210-00810  *RESET GROUND SI GN 30. 000 0. 000
EACH 0. 000 0.00
312. 00000 0. 000 0. 00
0095 210-00815  *RESET SI GN PANEL 7. 000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0. 00
0100 212-00006  *SEEDI NG ( NATI VE) 13. 230 0. 000
ACRE 0. 000 0.00
450. 00000 0. 000 0. 00
0105 213-00000  *MJILCHI NG 13. 230 0. 000
ACRE 0. 000 0. 00
625. 00000 0. 000 0. 00
0110 213-00061  *MJILCH TACKI FI ER 1, 950. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0. 00



CONTI D: C13485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13485- Bl D ESTI MATE RUN 04/ 26/ 2002
PRQJECT: STA 006A- 034 ESTI MATE NO 0007 12: 16: 54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0115 304-01000 *AGGREGATE BASE COURSE (CLASS 1) 18, 896. 800 14, 643. 800
TON 4,226.000 33, 808. 00
8. 00000 18, 869. 800 150, 958. 40
0120 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 17, 390. 730 6, 659. 500
TON 8, 455. 330 67, 642. 64
8. 00000 15, 114. 830 120, 918. 64
0125 304-09020 *PERVEABLE AGGREGATE BASE COURSE 1, 050. 000 1, 050. 000
TON 0. 000 0.00
23.00000 1, 050. 000 24, 150. 00
0130 403-00720 HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 460. 230 558. 800
TON -101. 260 -13,670. 10
135. 00000 457. 540 61, 767. 90
0135 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 22, 208. 450 5,107. 710
TON 11, 973. 290 233, 479. 16
19. 50000 17, 081. 000 333, 079. 50
0140 411-03342  ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 594. 490 0. 000
TON 186. 700 45,741. 50
245. 00000 186. 700 45,741.50
0145 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 662. 630 286. 540
TON 371. 930 61, 368. 45
165. 00000 658. 470 108, 647. 55
0150 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 3, 791. 000 0. 000
GAL 3, 975. 000 3,180.00
0. 80000 3, 975. 000 3, 180. 00
0155 411-10300 EMULSI FI ED ASPHALT (PRI ME COAT) 0. 000 0. 000
GAL 0. 000 0.00
1. 20000 0. 000 0. 00
0160 420-00131 *GEOTEXTILE ( SEPARATOR) (CLASS B) 1, 341. 000 1, 341. 000
sy 0. 000 0.00
2.00000 1, 341. 000 2, 682. 00
0165 601-01000 *CONCRETE CLASS B 15. 000 15. 000
cY 0. 000 0.00
510. 00000 15. 000 7, 650. 00



CONTI D: C13485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13485- Bl D ESTI MATE RUN 04/ 26/ 2002
PRQJECT: STA 006A- 034 ESTI MATE NO 0007 12: 16: 54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0170 601-03030 *CONCRETE CLASS D (BOX CULVERT) 594. 000 594. 000
cY 0. 000 0.00
345. 00000 594. 000 204, 930. 00
0175 602-00000 *REI NFORCI NG STEEL 114, 281. 000 114, 281. 000
LB 0. 000 0.00
0.51000 114, 281. 000 58, 283. 31
0180 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 875. 000 0. 000
LF 0. 000 0.00
14. 00000 0. 000 0. 00
0185 606-02003 *END ANCHORAGE ( NONFLARED) 4. 000 0. 000
EACH 0. 000 0.00
2, 200. 00000 0. 000 0.00
0190 607-00005 *END POST 79. 000 78. 000
EACH 0. 000 0.00
145. 00000 78. 000 11, 310. 00
0195 607-00010 *CORNER AND LI NE BRACE POST 9. 000 9. 000
EACH 0. 000 0.00
200. 00000 9. 000 1, 800. 00
0200 607-11200 *FENCE COVBI NATI ON WRE W TH METAL POSTS 11, 121. 000 10, 141. 000
LF 450. 000 900. 00
2.00000 10, 591. 000 21, 182. 00
0205 607-60112 *12 FOOT GATE 3. 000 1. 000
EACH 2.000 510. 00
255. 00000 3. 000 765. 00
0210 607-60116 *16 FOOT GATE 5. 000 0. 000
EACH 5. 000 1, 500. 00
300. 00000 5. 000 1, 500. 00
0215 612-00001  *DELI NEATOR (TYPE 1) 46. 000 0. 000
EACH 0. 000 0.00
19. 00000 0. 000 0. 00
0220 612-00002  *DELI NEATOR (TYPE I1) 125. 000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0. 00



CONTI D: C13485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13485-BI D ESTI MATE RUN 04/ 26/ 2002
PRQJECT: STA 006A- 034 ESTI MATE NO 0007 12:16: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0225 612-00003  *DELI NEATOR (TYPE I11) 56. 000 0. 000
EACH 0. 000 0.00
23. 00000 0. 000 0. 00
0230 614-00011  *SIGN PANEL (CLASS I) 27.000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0235 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 26. 000 0. 000
LF 0. 000 0.00
12. 50000 0. 000 0. 00
0240 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 116. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0245 614-80387 *RUMBLE STRI P (GRI NDI NG 16, 059. 000 0. 000
LF 0. 000 0.00
0. 65000 0. 000 0. 00
0250 624-16015 15 I NCH CULVERT Pl PE (CR 6) 150. 000 150. 000
LF 0. 000 0. 00
39. 00000 150. 000 5, 850. 00
0255 624-16018 18 I NCH CULVERT Pl PE (CR 6) 506. 000 508. 000
LF 0. 000 0.00
38. 00000 508. 000 19, 304. 00
0260 624-16024 24 | NCH CULVERT Pl PE (CR 6) 867. 000 868. 000
LF 0. 000 0. 00
56. 00000 868. 000 48, 608. 00
0265 624-16030 30 I NCH CULVERT Pl PE (CR 6) 98. 000 97. 500
LF 0. 000 0.00
73. 00000 97. 500 7,117.50
0270 624-16036 36 | NCH CULVERT Pl PE (CR 6) 90. 000 90. 000
LF 0. 000 0. 00
77. 00000 90. 000 6, 930. 00
0275 624-16060 60 | NCH CULVERT Pl PE (CR 6) 335. 000 321. 500
LF 15. 000 2, 415. 00
161. 00000 336. 500 54, 176. 50



CONTI D: C13485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13485-BI D ESTI MATE RUN 04/ 26/ 2002
PRQJECT: STA 006A- 034 ESTI MATE NO 0007 12:16: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0280 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 630
LS 0. 000 0.00
59, 000. 00000 0. 630 37,170. 00
0285 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0290 626-01000  *PUBLI C | NFORVATI ON SERVI CES 1. 000 0.500
LS 0. 000 0.00
10, 000. 00000 0. 500 5, 000. 00
0295 627-00005  *EPOXY PAVEMENT MARKI NG 335. 000 0. 000
GAL 0. 000 0. 00
140. 00000 0. 000 0. 00
0300 630-00000 *FLAGG NG 1, 133. 000 708. 500
HOUR 255. 000 6, 375. 00
25. 00000 963. 500 24, 087. 50
0305 630-00007 *TRAFFI C CONTROL | NSPECTI ON 87. 000 73. 000
DAY 18. 000 3, 744. 00
208. 00000 91. 000 18, 928. 00
0310 630-00012  *TRAFFI C CONTROL MANAGEMENT 145. 000 100. 000
DAY 21. 000 8, 736. 00
416. 00000 121. 000 50, 336. 00
0315 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 1. 000
EACH 0. 800 416. 00
520. 00000 1. 800 936. 00
0320 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 9. 000 3.500
EACH 2.800 1, 458. 80
521. 00000 6. 300 3, 282. 30
0325 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 47.000 16. 500
EACH 13. 200 1, 240. 80
94. 00000 29. 700 2,791. 80
0330 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 81. 000 22.500
EACH 18. 000 1, 872. 00
104. 00000 40. 500 4,212.00



CONTI D: C13485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13485-BI D ESTI MATE RUN 04/ 26/ 2002
PRQJECT: STA 006A- 034 ESTI MATE NO 0007 12:16: 54

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0335 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 6. 000
EACH 4. 800 552. 00
115. 00000 10. 800 1, 242. 00
0340 630-80359  *PORTABLE MESSAGE SI GN PANEL 10. 000 10. 000
DAY 0. 000 0. 00
260. 00000 10. 000 2, 600. 00
0345 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 107. 000 52. 500
EACH 42.000 4, 830. 00
115. 00000 94. 500 10, 867. 50
0350 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 20. 000 47.000
EACH 37. 600 4,700. 00
125. 00000 84. 600 10, 575. 00
0355 630-80370 CONCRETE BARRI ER ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0.00
24. 00000 0. 000 0. 00
0360 630-80380 *TRAFFI C CONE 84. 000 54. 500
EACH 43. 600 479. 60
11. 00000 98. 100 1,079. 10
0365 630-85006  *I MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 0. 000 0. 000
( TEMPORARY)
EACH 0. 000 0.00
2, 600. 00000 0. 000 0. 00
0370 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -891. 520 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13485- Bl D ESTI MATE RUN 04/ 26/ 2002
PRQJECT: STA 006A- 034 ESTI MATE NO 0007 12: 16: 54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0390 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0425 625-00001  CONST SURVEYI NG ( HOUR) 40. 000 40. 000
HOUR 0. 000 0.00
110. 00000 40. 000 4, 400. 00
0430 900- 00006 ADDED | TEM (DOLLAR)/ CO 4, MCR LI 1, HAUL AND DUWP 5,977. 400 0. 000
FEES FOR REM OF 2 TI MBER STRS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0435 630-80360 DRUM CHANNEL DEV MCR LI 2, CO 4 125. 000 0. 000
EACH 0. 000 0.00
111. 00000 0. 000 0. 00
0440 614-00036 SIGN PANEL (SPEC) MCR LI 3, CO 4 2.000 0. 000
EACH 0. 000 0.00
125. 00000 0. 000 0. 00
0445 900- 00007 ADDED | TEM (EACH)/ MJCK EXCAVATI ON BY TRUCKLOAD, MNCR 248. 000 0. 000
LI 4, CO 4
EACH 0. 000 0.00
40. 00000 0. 000 0. 00
0450 206-00200 STR BKFL (CL 2) MCR LI 5, CO 4 899. 000 0. 000
cY 0. 000 0.00
7. 65000 0. 000 0. 00
0455 900- 00006  ADDED | TEM (DOLLAR)/ HBP GRADATI ON PRI CE REDUCTI ON 0. 001 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0460 900- 00006  ADDED | TEM (DOLLAR)/ OVERVWEI GHT LOADS PRI CE REDUCTI ON -240. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00

CAT NO0400

0395 620- 00002

C.E. BID ITEMS

FI ELD OFFI CE (CLASS 2)

CAT 0200  CURRENT AMI $ 2, 342, 254.51 $
1. 000 1. 000
EACH 0. 000

12, 000. 00000 1. 000

529, 827.30% 1,919, 554. 00

12, 000. 00



CONTI D C13485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13485- Bl D ESTI MATE RUN 04/ 26/ 2002
PRQJECT: STA 006A- 034 ESTI MATE NO 0007 12: 16: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 C. E. BID ITEMS

0400 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00
0405 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
CAT 0400 CURRENT AMT $ 27,800.00 $ 0.00% 27, 800. 00

PROJECT TOTAL CURRENT AMI $ 2,370,054.51% 529,827.30$ 1, 947, 354. 00



